SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:02AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 677 Const Calendar Day: 143 Date: 25-Oct-2012  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Light Rain

Working Day If no, explain:

Di ary: Dispute
General Comments
Sporadic showers (AM), cloudy and cool (PM) =
Hinge AE and AW:
*See Parvis Jalali's diary for labor and equipment details.
*At Hinge AE the South beam was being prepared for installation. By 1000 hrs they were pulling the beam
into the SAS bearing sleeve.
*By 1445 hrs the South beam was pulled completely into the SAS. The rest of the day they spent cleaning
up the area.
Hinge KW:
*Conco is making the top deck formwork all day. | observed them making the manhole forms as well and
placing them where the surveyors marked out yesterday and this morning. Conco: Jim Medina, Tom
Messner, Jorge Gomez, Jason Silva, Ricardo Valenzuela, Phil Rietz, J.D. Freeman, and Pat Finley. ABF:
Mike Bonnici and Ken Woon.
Hinge KE:
*There are four Conco workers installing scaffolding for the blasting operation that will begin next week.
One worker is removing wood that was cast in the YBITS Stressing Diaphragm. Workers are: Rafael
Gomez, Marcus McDowell, Ricardo Vera, and Rafael Onate.
West Jacking Saddle:
*One worker from ABF is going over the couplers and making sure the male end will fit into the female
ends.
GENERAL:
*Email review
*Diary work
*Review submittals
*Worked on RFI 3061 — CCO 181 Cable Hardware E2
No overtime accrued today.
CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Surveyor OTH DAVID ADAMS 4.00 0.00 0.00 4.00 D
Surveyor APP Ken Woon 0.00 0.00 0.00 0.00 D
Surveyor APP MICHAEL BONNICI 0.00 0.00 0.00 0.00 D
Eauinment Rental Company
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 677 Date: 25-Oct-2012  Thursday
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000773 VEHICLE No
0.00 000 000 0.0 ]
000772 VEHICLE No
200 000 000 0.0 ]
000439 SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL No
0.00 000 000 0.0 ]
CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
CONCO PUMPING
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CONCO PUMPING
Carpenter APP Rafael Onate 8.00 0.00 0.00 8.00 []
Di ary: Dispute
General Comments 001 0-HKC-000.208 0
Observed on worker removing plywood and embedded formwork from the Stressing Diaphragm at Hinge
KE.
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